
Mod Date Description FY12 Modifications

0 04/20/12 Award of contract and obligation of funds for transition period 7/3/12  - 9/30/12

1 04/27/12 Administrative modification to revise the company name to NWP

2 09/25/12 Incorporate FY13 PEMP into contract

3 09/26/12 Obligate funding transferred from WTS for FY12 commitments assigned in 2-party agreement; 306,278.93 work for others

Mod Date Description FY13 Modifications

4 10/29/12 Update Sections B,H,I,and J after award

5 10/24/12 Obligate funding during CR for 10/1/12 - 3/27/2013

6 10/24/12 Obligate funding for WFO for LANL

7 10/30/12 Obligate funding of $4,434,918.05 from WTS AL66444; $1,747,119.42 work for others

8 01/15/13 Update DOE Directives in Sec J, Attach A -List B

9 11/30/12 Deobligate funding of $480K, reduce FY13 BA; reduce scope for NTP support

10 12/06/12 Obligate LANL funding - WFO

11 01/08/13 Obligate LANL funding of $900K

12 01/16/13 Correct SF26 award cover page

13 01/25/13 Obligate LANL funding of $1.75M

14 04/17/13 Revise Section I to add sustainability clauses, Revise Section H to add special H clause for conferences

15 02/26/13 Obligate LANL funding $256,958.67

16 03/18/13 Obligate CBFO funding

17 04/11/13 Revise Sect J, Att. C -FY13 PEMP - Rev. 1

18 04/11/13 Add CBFO funding

19 04/11/13 Obligate LANL funding - WFO

20 05/01/13 Add Clause H.55 - Work Funded by and for other DOE sites and entities; Revise Sections B and H

21 05/07/13 Deobligate LANL funding - WFO

22 05/22/13 Obligate funding from other DOE sites; LANL 100,966.23 and SDI $50,000

23 06/14/13 Obligate CBFO funding

24 06/14/13 Obligate LANL funding for TA55; correct Mod 22 - RAP funding revised to LANL funding

25 06/17/13 Notify contractor of designated CORS for technical direction - Revise H.10

26 12/13/13 Revise Section J, Att. G - Contract Deliverables

27 07/09/13 Revise Section J, Att A - List B - Directives and Revise Sec. C

28 07/11/13 Add LANL and RAP funding - WFO

29 08/13/13 Deobligate funding due to reprogramming

30 08/19/13 Obligate CBFO funding

31 09/30/13 Revise Section H clauses per DOE O 350.1

32 09/03/13 Revise COR designation in H.10
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33 11/18/13 Rev. Section J, Att C -Incorporate FY14 PEMP

34 09/11/13 Obligate funding from LANL and RAP - WFO

35 09/12/13 Obligate CBFO funding

36 09/30/13 Obligate CBFO funding - prefund FY14 work at $12,024.74

Mod Date Description FY14 Modifications

37 10/21/13 Obligate FY14 CBFO funding

38 12/13/13 Revise Section B -Increase contract value by $16,680,611.39 for FY13 in accordance with approved guidance and approved PCRs

39 12/13/13 Revise Section B -Increase contract value by $11,373,074.35 for work funded by other DOE sites - H. 55

40 12/13/13 Revise Section B -Increase FY14 contract value by $14,821,711 to align contract and baseline

41 11/20/13 Revise Section J, Att. A - List B - Directives

42 11/19/13 Obligate FY14 CBFO

43 12/13/13
Revise Section B - Obligate RAP funds of $11,744.50; obligate SDDI funding of 183,250 per clause H.55 - work funded by other DOE entities - 

increase value by 194,994.50; Revise B.2.2(b)

44 12/27/13 Obligate FY14 CBFO funding

45 12/30/13 Administrative modification to correct accounting and appropriation data in Mod 43

46 01/29/14 Revise Section B -Obligate LANL funds of $500,000 for work funded by other DOE sites - H.55; revise B.2.2(b); increase  value by $500K

47 02/03/14 Obligate CBFO incremental funding of $13,531,322.

48 02/26/14 Revise Section B -Increase FY14 anticipated funding and contract value by $9,754,682 per Program Guidance Letter dated 1/30/14

49 02/10/14 Fee Determination for FY13

50 02/11/14 Revise Section J, Att. A - List B - Directives

51 02/07/14 Correct project code for SDDI funding 

52 02/10/14 Obligate CBFO funding, Revise Section B to increase FY14 anticipated funding; increase contract value by $170,086.

53 02/07/14 Correct project code for SDDI funding - reobligate funds

54 02/11/14 Deobligate remaining FY14 SDDI funding of $87,565.68- reduce Section B.2.2.(b) under H.55

55 02/26/14 Obligate RAP funds of $39,756 for work funded by other DOE entities - H.55; revise B.2.2.(b); increase value by $39,756

56 02/26/14 Obligate CBFO FY14 incremental funding

57 03/13/14 Change Order - Revise Section H to add change H.27 to add respiratory protection for non-NWP employees - no impacts to change order

58 03/17/14 Change Order - Revise H. 9 - Key Personnel Clause - no impacts provided for change order

59 03/18/14
Change Order - Revise Section C, 4.2 National TRU Waste Program to authorize temporary waste holding facility - no impacts provided for change 

order

60 03/27/14 Obligate CBFO incremental funding of $13,909,109.

61 04/10/14 Revise Section B -Obligate RAP funding of $2,500 for work funded by other DOE entities - H.55; revise B.2.2.(b), increase value by $2,500

62 05/01/14 Revise Section H by adding Special Contract Requirement Clause H.55 - Workforce Restructuring Data Requirements; add contract deliverable
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63 04/24/14 Obligate CBFO FY14 incremental funding

64 05/01/14 Revise Section B - Obligate RAP funding under H.55; increase value by 31,499.50

65 05/28/14 Revise COR designations for contract in H.10 Technical Direction

66 05/28/14 Obligate CBFO funding 

67 06/02/14 Revise Section B -Deobligate RAP funding; H. 55; reduce value by $29,500.00

68 06/05/14 Revise Section B - Obligate LANL funding under H.55; increase contract value by $500,000

69 06/19/14 Obligate CBFO funding of $47,885,944.21

70 07/24/14 Obligate funding and increase contract value by $50,658 per Clause H.55

71 07/29/14 Obligate CBFO incremental funding of 12,326,468; Revise Section B to increase contract value by $12,326,468

72 07/29/14 Obligate funding and Revise Section B to increase contract value by $30,638 per Clause H.55

73 10/02/14 Revise Section B to increase FY15 anticipated funding in Section B.2-2(b) by $17,688,336

74 09/11/14 Revise Sections B and H  to extend effective date for clause H.55 to 9/30/2017

75 09/11/14 Deobligate $2,463,000 from PBS 81

76 09/12/14 Obligate $2,463,000 to PBS 80 and prefund security funding for FY15 at $122,318

Mod Date Description FY15 Modifications

77 10/07/14 Revise Clause H.9 - key personnel

78 12/04/14 Revise Section J, Att C - to Incorporate FY15 PEMP into contract

79 10/16/14 Obligate incremental FY15 CBFO funding of $34,543,246

80 11/12/14 Revise the list of CORS

81 11/25/14 Incorporate FY14 and FY15 Subcontracting Plans

82 11/25/14 Align contract baseline and add funding of $42,300

83 12/01/14 Obligate Anomaly funding of $13,114,000. for Recovery

84 12/29/14
Obligate incremental FY15 CBFO funding of $21,480,200, which includes $986400 for Safety Significant Confinement Ventilation System and 

Exhaust Shaft $328,800

85 12/30/14 Obligate funding and increase contract value by $10,470.00 per Clause H.55

86 01/08/15 Obligate funding and increase contract value by $51,000 per Clause H.55

87 01/26/15 Obligate CBFO funding of $24,325,000

88 01/29/15 Deobligate funding for capital asset project 

89 02/09/15 Revise Section B - Obligate RAP funding under H.55; increase value by $5,931.69

90 02/11/15 Administrative modification to correct accounting and appropriation data in Mod 85

91 03/02/15 Obligate CBFO funding of $21,916,201

92 03/04/15 Revise Section B - Obligate RAP funding under H.55; increase value by $51,605.08 

93 03/30/15 Obligate incremental CBFO funds in the amount of $19,972,119

94 04/27/15 Incorporate Performance management Baseline for Recovery Activities, Revise Sec. B and C; increase value by $168,382,636
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95 04/08/15 Revise CORS 

96 04/14/15 Incorporate FY14 Award Fee Determination 

97 04/27/15 Obligate funding and increase contract value by $500,000 per Clause H.55

98 05/01/15 Deobligate funds of 27,006.34 under Clause H.55

99 05/01/15 Obligate CBFO FY15 funding of $112,040,495

100 05/01/15 Obligate RAP funding under H.55 and program direct funding for leases

101 05/26/15 Adjust FY15 Fee Base and Fee

102 05/15/15 Obligate CBFO funding and increase contract value by $865,282.

103 05/15/15 Administrative correction to STRIPES from Mod 100 

104 05/26/15 Deobligate LANL funds of $100K per H.55

105 05/26/15 Incorporate Revised FY15 PEMP dated 5/13/15 into the contract

106 06/10/15 Revise Key Personnel

107 06/22/15 Revise List B - DOE Directives

108 06/22/15 Incorporate new H Clause

109 07/14/15 Revise Section B - Obligate RAP funding under H.55; increase value by $30,000.00 

110 08/06/15 Administrative correction to  Mod 109

111 08/24/15 Obligate funding for security support and increase FY15 anticipated funding

112 08/26/15 Obligate CBFO funds for PCR 15-034

113 09/01/15 Realign FY15 funding per approved PCRS

114 09/10/15 Obligate CBFO funds for security support and increase FY15 funding by $15,104.82

115 09/21/15 Revise Section H to add clause for conference management

116 09/22/15 Obligate CBFO funding of $2M for FY16 workscope for above ground storage capability

117 09/21/15 Obligate LANL funding for FY16 workscope

Mod Date Description FY16 Modifications

118 10/01/15 Revise H. 9 - Key Personnel change for Site Operations Manager

119 11/09/15 Incorporate FY16 PEMP into the contract

120 10/20/15 Obligate funding for CLIN 2 and CLIN 4 (recovery)

121 10/30/15 Revise Section B - Obligate RAP funding under H.55; increase value by $10,109.00

122 11/03/15 Administrative Mod - correction to Mod 121

123 11/12/15 Obligate DOE funding in accordance with H.55

124 12/08/15 Incorporate FY16 Small Business Subcontract Plan

125 12/21/15 Obligate CBFO funding

126 01/13/15 Obligate CBFO funding

127 02/01/16 Obligate LANL Funding iaw H.55
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128 01/27/16 Revise CORS 

129 02/10/16 Obligate CBFO incremental funding; increase contract value for CAP funding of $8,080,069.

130 02/17/16 Obligate NNSA RAP funding under H.55

131 03/03/16 Incorporate FY16 Program Execution Guidance; correct anticipated FY14 funding; net increase to contract value is $56,071,040.

132 03/04/16 Obligate CBFO funding

133 03/04/16
Revise Section H to add new clause H.59 for subcontract reporting; and revise Clause H.5; increase FY16 anticipated funding by $183,636 for 

approved PCR CBFO 16-006

134 03/08/16 Obligate LANL & RAP funding under H.55; increase contract value by $3,442,391.

135 03/24/16 Obligate CBFO funding

136 03/31/16 Obligate funds of $6M; deob $5M PBS 80 and obligate to PBS 82

137 04/11/16 Obligate funds of $200K per approved PCR 16-019 for mine rescue training for Settlement Agreement

138 04/14/16 Incorporate FY15 Award Fee Determination

139 04/21/16 Obligate funds for V.J. Technology under H.55; increase contract value by $250,000

140 04/21/16 Obligate CBFO funding of $18,047,948

141 05/05/16 Obligate CBFO line item funding for FY15 and FY16; Rev. Sec. B to increase value by $16M

142 05/10/16 Revise Section F.1 to restructure option period

143 05/12/16 Administrative Modification  to revise accounting and appropriation data for RAP funding

144 05/24/16 Administrative Modification to revise accounting and appropriation data for RAP funding

145 06/02/16 Incorporate Revised FY16 PEMP dated  into the contract

146 05/26/16 Obligate CBFO FY16 funding of $90,128,083

147 05/26/16 Realign FY16 Recovery funding from PBS 80 to PBS 82

148 06/09/16 Obligate LANL MRR funding under H.55 

149 06/20/16 Revise Section B.2.2(b), CLIN 5 - Capital Asset Project; increase contract value by $302,782,499.00 for FY17-FY21

150 06/28/16 Revise Section H.9 - Key Personnel Changes

151 06/29/16 Obligate CBFO funding of $16,296,357.00

152 07/08/16 Incorporate FY16 PCRs to align contract and FY16 baseline - net reduction of $2,769,075.00

153 07/08/16 Revise Section H to add new clause for Multifactor Authentication Implementation by 9-30-16

154 08/18/16 Update Section B to revise FY16 fee base and available fee

155 07/27/16 Obligate PBS 81 and PBS 90 Funding

156 08/16/16 Incorporate FY16 PEMP, Rev 2. 

157 08/31/16 Incorporate FY17 PEMP

158 09/20/16 Revise Attachment J, Section G - Contract Deliverables

159 09/01/16 Obligate funding from LANL under H.55

160 09/01/16 Obligate CBFO funding and increase contract value by $300K.

161 09/14/16 Obligate CBFO funding of $5,201,595 and increase contract value by $1,632,997

162 09/23/16 Obligate CBFO funding of $2,084,221.29 and increase contract value
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163 09/23/16 Obligate LANL funding of $1M per H.55

165 09/30/16 Extend Settlement Training POP

Mod Date Description FY17 Modifications

164 09/28/16 Obligate CBFO funding of $44,597,746.66

166 11/07/16 Revise Section B - Obligate RAP funding under H.55; increase value by $3,775.00

167 11/08/16 FY17 Incorporation Small Business Goals

168 11/28/16 FY17 Incremental Funding

169 12/20/16 FY17 Incremental Funding

170 01/10/17 Obligate funding from LANL under H.55,  increase contract value by $3,442,391.

171 01/19/17 Obligate RAP funding under H.55 

172 03/09/17 Retire Key Position Revised Section H


